Risk assessment table for project:   NAME OF YOUR PROJECT
This temple can be used to develop your risk management plan, if your organization does not already have a method of assessing project risks. A risk management plan should identify the potential the risks associated with your project activities, assess the likelihood of them happening, the consequence of that risk, rank the risk, determine a response, and identify who is responsible or “owns” the risk. 

	Risk Type/Description
	Likelihood
	Consequence
	Rating
	Mitigation
	Risk Owner

	EXAMPLE:
Project personnel may become infected or become a carrier of Covid-19 
	Unlikely
	Major
	Medium
	· Organization develops Covid-19 safe plan
· Staff training in Covid-19 safe plan
· Staff implement the Covid-19 safe practices described in the plan
 
	Your organization
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	EXAMPLE:
Weather event to delay progress of project
	Possible
	Minor
	Low
	Potential for project to continue once weather permits.  Ability to negotiate delivery dates with GBRF
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LIKELIHOOD

Insignificant Minor Moderate Critical
Almost Certain Low Medium High Severe
Likely Low Medium Medium Severe
Possible Low Low Medium High Severe
Unlikely Low Low Low Medium High
Rare Low Low Low Medium High





